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November 1 , 2005 

Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, DC 20554 

Dear Ms. Dortch: 

Re: Dobson Cellular Systems, Inc. 
E91 1 Quarterly Report - CC Docket No. 94-1 02 

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the 
attached E91 1 Quarterly Report on their progress toward and corn liance with the terms and 
conditions of the Order to Stay and the Commission’s E91 1 rules. P 

If there are any questions regarding this matter, please contact the undersigned. 

Sincerely, 

WILKINSON BARKER KNAUER, LLP 

Attachment 

By: Lawrence J. Movshin 
Lee J. Rosen 

cc: Kris Monteith, Acting Chief, Enforcement Bureau 
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau 
Tim Ryan, Acting Executive Director, APCO 
Rob Martin, Executive Director, NENA 
James R. Hobson, Counsel for NENA and NASNA 
Steve Marzolf, President, NASNA 

See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, I 

CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002). 

http://www.wbklaw.com


E911 Status - Quarterly Report 

CC Docket No. 94-102 

November 1,2005 

Summary of Report 

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6,2003,’ 
Dobson Cellular Systems, I ~ c . , ~  as a Tier I1 carrier, provides this E91 1 Quarterly Report 
(“Report”). The Report provides information on all Phase I and Phase I1 requests received by 
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date 
PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, Deployed, Date 
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests 
is contained in the attached chart. 

Phase I Service 

DCS has received numerous requests for Phase I services and has activated service in all 
but a few of these jurisdictions. DCS has worked diligently with its third-party vendor, Intrado, 
as well as the public safety community, in coordinating Phase I deployment. DCS remains 
committed to working with its vendors, the PSAPs, and state and local governments, in order to 
deploy Phase I services in the remaining jurisdictions as soon as possible. As previously 
disclosed, on June 15,2004, DCS completed the acquisition of NPI-Omnipoint Wireless, LLC 
(“NPI”). In the process, DCS acquired two outstanding Phase I E91 1 deployment requests, both 
of which have been completed. 

Phase I1 Service 

A. Deployment Preparation 

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11 
states. DCS relied primarily upon a TDMA-based network of base stations and switching 
equipment, but has since completed overlaying its TDMA network with GSWGPRS technology. 
DCS has worked with equipment vendors to prepare for Phase I1 deployment, as all switch 
upgrades necessary to supply Phase I1 services have been completed. 

DCS has executed a contract with Andrew Corporation to provide the Position 
Determining Entity equipment necessary to deploy a Phase I1 network-based location solution. 
DCS has also executed a contract with Polaris Wireless to provide a software solution for E91 1 
Phase 11. DCS considers a market as being E91 1 Phase I1 “deployed” after DCS has completed 
testing of the installed hardware and software with the PSAP to confirm that the PSAP is 
receiving latitude and longitude information in the appropriate format. 

B. Phase I1 Requests 

See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); See Public Notice, “Wireless 
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E9 1 1 Implementation,” DA 03-1 902 (rel. 
June 6,2003). 

I 

The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A 
separate report is being filed for American Cellular Corporation (“ACC”), which is an affiliate of DCS. 
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During the past quarter, DCS has deployed the necessary software and hardware of the 
network-based Phase I1 solution in response to pending requests. DCS received no new Phase I1 
requests since the last quarterly filing. The status of all requests is detailed in the attachment. 
On June 22,2005, DCS completed the acquisition of licenses previously held by RFB Cellular, 
Inc. Debtor-in-Possession and Alpine-Michigan F, LLC Debtor-in-Possession (collectively 
‘LRFByy).3 In the process, DCS became subject to various Phase I1 E91 1 deployment requests, all 
of which had been generally satisfied utilizing a CDMA technology. Dobson has completed a 
GSM overlay of the RFB network in areas not otherwise covered by Dobson’s previously- 
licensed spectrum, but this GSM network is operating through a different switch located in 
Grand Traverse, MI. As a result, Dobson currently is completing deployment of the necessary 
software and hardware for both Phase I and Phase I1 technology on the GSM network-based 
solution in these markets. 

general1 requested each of these PSAPs to provide documentation pursuant to the Richardson 
criteria. Although DCS has not yet received a response to its request from all of these PSAPs, it 
is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris 
Wireless to provide Phase I1 capabilities in all DCS counties. 

To ensure that it may properly prioritize its E91 1 -designated resources, DCS has 

B 

C. Deployment Issues 

DCS, as a rural carrier, has numerous markets that do not have the cell site density to 
provide accurate Phase I1 information. DCS has recently employed a software based solution 
from Polaris in the vast majority of its markets that DCS hopes will ultimately yield more 
reliable results in these difficult markets. However, DCS may not be able to provide accuracy 
results that satisfy the Commission’s current view of its Phase I1 requirements due to cell site 
configuration problems, especially in markets with only one or two cell sites. Moreover, since 
the filing of the last quarterly report, DCS has learned from the vendor that E91 1 Phase I1 service 
will not be available to subscribers using analog service in the Polaris-served markets. DCS is 
currently reviewing other alternatives to provide E91 1 Phase I1 to these subscribers. 

For DCS’s hardware-based solution, in order to meet the Commission’s network-based 
accuracy requirements, Andrew Corporation may need to install Angle-of-Arrival (“AOA”) 
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be 
installed in individual cell sites. DCS has also been informed that installing AOA antennas may 
require tower modifications, lease modifications, and zoning approvals - any of which present 
the potential for delay. 

DCS brought similar matters to the Commission’s attention in its original waiver 
r e q ~ e s t . ~  Accordingly, if necessary, DCS may avail itself of further waiver procedures to 

In acquiring the RFB markets, DCS was not provided the specific dates of all previously received PSAP requests 
and, if applicable, E91 1 deployment dates. In the absence of having a specific date to insert into the report, DCS 
utilizes the placeholder date of 12/28/04 (the date DCS acquired the assets in RFB markets) to comply with 
formatting issues previously raised by the FCC staff. 

Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E91 1 Emergency Calling Systems, 
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001). 

See DCS Petition for Waiver of Sections 20.18(e), (0, and (h) ofthe Commission’s Rules, CC Docket No. 94-102, 
at 11-15 (filed Sept. 4,2001). 
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account for the potential market-specific shortcomings a network-based solution in its rural 
markets may present. The Commission has indicated that it will consider such requests.6 

Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive 
Directors and Counsels of APCO, NENA, and NANSA. 

As required by the Order to Stay, a copy of this report is being filed with the Chief of the 

See Order to Stay, 17 FCC Rcd at 14853. 
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Dobson Cellular Systems, Inc. 
E91 1 Quarterly Report 

Appendix A 
November 1,2005 

Date 
Deployed 

'SAP PSAP Name 
D 

0 Anchorage Police Department 

IO Anchorage Police Department 

1429 Kalkaska County Central Dispatch 
1429 Kalkaska County Central Dispatch 

Date Projected Reasons Comment 

Missaukee Coun Sherdfs De artment 
Missaukee Count Sherrffs De artment 

Y93 Montmorency County Sheriffs Departmen 

10/28/2005 

04/08/2002 
04/25/2005 

Y93 Montmorency County Sheriffs Departmen' 

3518 Oscoda County Sheriffs Department 

3518 Oscoda County Sheriffs Department 

Dobson encountered LEC delays, but worked 
with the LEC to sewre a contract in order to 
complete final SS7 connectivity. Having 
resolved the contract issue, Dobson began 
deployment and realized that it did not have the 
necessary connectivity in place for its GSM 
network. The necessary tNnkS were ordered 
from the LEC on July 25,2005. Dobson 
received the trunks in August 2005 and 
deployed shortly afler receipt. 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. Through 
its third-party vendor Intrado, Dobson completec 
testing on July 8, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

I 
3517 losceola County Sheriffs office 

08/19/2002 I I 
04/19/2005 I 

03/19/2002 
03/19/2002 
09/15/2005 
10/28/2005 

10/28/2005 

- 
PSAP 
State 

- 
AK 

- 
AK 

- 
MI 

MI 

- 
MI 
MI 
- 

- 
MI 

MI 

MI 

- 

- 
MI 

- 
MI 

- 
MI 

- 
MI - 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. Througt 
its third-party vendor Intrado. Dobson completec 
testing on July 6, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson acquired this license on June 22.2005, 
however, the predecessor-in-interest did not 
provide the original PSAP request so the actual 
request date is unknown. 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Dobsor 
acquired this license on June 22. 2005, 
however, the predecessor-in-interest did not 
provide the original PSAP request so the actual 

PSAP County 

TBD 

Anchorage Borough 

1, 4 Dobson is waiting on the necessary facilities to 
be deployed for Phase I and will install shortly 

Anchorage Borough 

Kalkaska 
Kalkaska 

1,4 

Mason 
Mason 

June 22,2005, however, the predecessor-in- 
interest did not provide the original PSAP 
request so the actual request date is unknown. 

See Oscoda County Phase I. Dobson is waiting 
on the necessary LEC facilities to be deployed 
for Phase I and will install Phase II following 
deployment of Phase I. Dobson acquired this 
license on June 22,2005, however, the 
predecessor-in-interest did not provide the 
original PSAP so the actual request date is 

Manistee 
Missaukee 
Missaukee 

Montmorency 

Montmorency 

Oscoda 

Oscoda 

Osceola 

Implementation 
Phase 

2 

1 
2 

1 
2 

2 

1 

2 

1 

iir Interface 

TDMNGSM 

TDMNGSM 

TDMNGSM 
TDMAIGSM 

GSM 
GSM 

GSM 

GSM 

GSM 

TDMAIGSM 

Date PSAP 
3equest Made 

04/28/2004 

04/28/2004 

04/30/2001 
10/01/2004 

02/09/2001 
1/9/03 and 
9/30/2003 

06/2212005 

06/2212005 

06/22/2005 

09/01/2000 

N 
N 

N 
N 

N 
N 
N 
N 

N 

N 

N 

N 

Ieployed 

Y 

Y 

Y 
Y 

Y 
Y 

Y 
Y 
Y 
Y 

Y 

N 

N 

Y 

I lafter receid. Dobson acouired this license on 

l- 
I I lunknown. 

04/25/2002 I I 

1 



Dobson Cellular Systems, Inc. 
E91 1 Quarterly Report 

Appendix A 
November 1,2005 

PSAP PSAP Name PSAP 
ID State 

3517 Osceola County Sheriffs office MI 

3436 Lake County 9-1-1 Central Dispatch MI 
3436 Lake County 9-1-1 Central Dispatch MI 

3344 CCE Central Dispatch-Charlevoix MI 
3344 CCE Central Dispatch-Charlevoix MI 

3442 Leelanau County Sheriffs Department MI 
3442 Leelanau County Sheriffs Department MI 

3587 Wexford County Central Dispatch MI 
3587 Wexford County Central Dispatch MI 

3346 CCE Central Dispatch-Emmet MI 
3346 CCE Central Dispatch-Emmet MI 

3330 Benzie County Sheriffs Department MI 

Phase 

Lake 1 
Lake 2 

Antrim 1 
Antrim 2 

I 
Benzie I 1 

Request Made 

TDMNGSM 06/15/2004 I 
TDMNGSM 09/01/2000 
TDMNGSM 10/23/2003 

TDMNGSM 09/11/2001 
TDMNGSM 12/20/2004 

Withdrawn 

TDWGSM 09/01/2000 N 
TDWGSM 12/3/2003 and N 

6/15/04 

TDMNGSM 02/15/2001 N 
TDMNGSM 1/29/2004 and N 

6/15/04 

TDWGSM 09/01/2000 N 
TDMNGSM 06/10/2005 N 

TDMNGSM 09/01/2000 N 
TDMNGSM 12/3/2003 and N 

Y 10/13/2003 
Y 04/27/2005 

Y 04/08/2002 
Y 04/26/2005 

Y 03/18/2002 
Y 04/25/2005 

Y 03/19/2002 
Y 07/12/2005 

Y 04/09/2002 
Y 04/27/2005 

Y 04/09/2002 

Reasons Comment 

Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E91 1 Phase I1 solution. Througt 
its third-party vendor Intrado. Dobson completes 
testing on June 2, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E911 Phase II solution. Througt 
its third-party vendor Intrado, Dobson completes 
testing on June 1, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson completed installation of the necessary 
software and hardware of the network-based 
E91 1 Phase II solution on or about April 27, 
2005. Through its third-party vendor Intrado. 
Dobson tested on July 26, 2005 to demonstrate 
to the PSAP that latitude and longitude 
information was being transmitted in the 
appropriate format. 

Dobson completed installation of the necessary 
software and hardware of the network-based 
E91 1 Phase II solution on or about April 26, 
2005. Through its third-party vendor Intrado, 
Dobson completed testing on July 8, 2005 to 
demonstrate to the PSAP that lafflong 
information is being transmitted in the 
appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E911 Phase II solution. Througt 
its third-party vendor Intrado, Dobson complete 
testing on July 12, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E911 Phase II solution. 

Dobson completed installation of the necessary 
software and hardware of the nehvork-based 
E91 1 Phase II solution on or about April 27, 
2005. Through its third-party vendor Intrado, 
Dobson completed testing on July 26, 2005 to 
demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 
appropriate format. 

2 



Dobson Cellular Systems, Inc. 
E91 1 Quarterly Report 

Appendix A 
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PSAP Name 

3enzie County Sheriffs Department 

;rand Traverse County Central Dispatch 
;rand Traverse County Central Dispatch 

iuron County Central Dispatcn 
iuron County Central Dispatcn 

3anilac County Central Dispatch 
3anilac County Central Dispatch 

ruscola County Central Dispatch 
ruscola County Central Dispatch 

~ 

:CE Centra Dispatch-Cheboyqan 
X E  Central Dispatch-Cheboygan 

4lcona County Sheriffs Department 

PSAP County 

Benzie 

Grand Traverse 
Grand Traverse 

Huron 
Huron 

Sanilac 
Sanilac 

Tuscola 
Tuscola 

Cheboygan 
Cheboygan 

Alcona 

Implementation 
Phase 

2 

2 

Request Made 

TDMNGSM 03/17/2005 T 
Request Request 

Withdrawn 

Ieployed 

Y 

Y 
Y 

Y 
Y 

Y 
Y 

Y 
Y 

Y 
Y 

Y 

Date 
Deployed 

04/25/2005 

03/18/2002 
07/22/2005 

02/1 5/2002 
04/27/2005 

02/22/2002 
04/27/2005 

02/13/2002 
04/27/2005 

05/26/2004 
04/27/2005 

04/22/2005 

network-based E91 1 Phase I I  solution. 
Through its third-party vendor Intrado, Dobson 
completed testing on July 13. 2005 to 

completed testing to demonstrate to the PSAP 
that latitude and longitude information is being 
transmitted in the appropriate format. 

Dobson completed installation of the necessaly 
software and hardware of the nehvork-based 
E911 Phase II solution on or about April 27. 
2005. Through its third-party vendor Intrado. 
Dobson completed testing on August 1, 2005 to 
demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 
appropriate format. 
Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E911 Phase II solution. ThrougP 
its third-party vendor Intrado. Dobson complete, 
testing on June 13, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

I 

3 
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SAP 
I 

317 

354 

PSAP Name 

Arenac County Central Dispatch 

Clare County Central Dispatch 

Crawford Emergency Central Dispatch P 

PSAP County 

Arenac 

Clare 

Crawford 

losco 

lsabella 

Mackinac 

Implementation Air Interface 
Phase 

2 G S M  

2 G S M  

2 G S M  

2 G S M  

2 G S M  

I G S M  
I 

151 IMackinac County Sheriffs Department 

120 

123 

- 
'SAF 
jtatf 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI - 

IOSco county 9-1-1 

lsabella County Central Dispatch 

Date PSAP 
Request Madf 

10/31/2003 

03/03/2004 

10/23/2003 

08/18/2003 

04/21 /ZOO4 

02/15/2001 

late PSAP 
Request 
Vithdrawr 

qeasons Comment 

Dobson completed installation of the necessary 
software and hardware of the network-based 
E91 1 Phase II solution on or about April 22, 
2005. Subsequently. Dobson encountered 
technical difiwlties at certain cell sites, as a 
result of which the PSAP is not able to receive 
location information from Dobson coverage 
areas served by these cell sites. PSAP 
requested that Dobson revert back to Phase I 
and Dobson has worked to resolve these 
issues. On July 19,2005, Dobson contacted 
PSAP after resolving problems and through its 
third-party vendor Intrado, Dobson completed 
testing on August 8, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmined in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Througl 
its third-party vendor Intrado, Dobson completei 
testing on July 8, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Througl 
its third-party vendor Intrado, Dobson completei 
testing on July 6, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Through 
its third-party vendor Intrado, Dobson completei 
testing on June 10, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 
Although Dobson has completed deployment of 
Phase II serviw. PSAP has requested that 
Dobson revert back to Phase I until such time a 
accuracy can be improved. Dobson has 
complied with the PSAP request. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Througl 
its third-party vendor Intrado. Dobson completei 
testing on July 7, 2005 to demonstrate to the 
PSAP that latitude and longitude information 
was being transmitted in the appropriate format. 
Although Dobson completed deployment of 
Phase II service, on July 8,2005, Dobson 
reverted back to Phase I per PSAP request. 

4 
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)ate PSAP 
Request 

Nithdrawn 

PSAP Name 

Mackinac County Sheriffs Department 

Invalid 
Request 

N 

N 

N 

N 

N 

N 
N 

N 
N 

Meceola Central Dispatch-Mecosta 

Reasons 

ioscommon County Central Dispatch 

Comment 

Muskegon Central Dispatch 

Uewaygo County 9-1-1 Central Dispatch 

Midland Countv Central Dispatch 
Midland County Central Dispatch 

4lpena County Central Dispatch 
4lpena County Central Dispatch 

- 
'SAF 
State 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI 
MI 

- 
MI 

- 

PSAP County 

Mackinac 

Mecosta 

Roscommon 

Muskegon 

Newaygo 

Midland 
Midland 

Alpena 
Alpena 

Implementation 
Phase 

2 

1 
2 

iir Interface 

GSM 

GSM 

GSM 

GSM 

GSM 

GSM 
GSM 

GSM 
GSM 

Date PSAP 
3equest Made 

02/03/2004 

04/01/2004 

10/28/2003 

1011 3/2004 

1 012 112003 

08/16/2000 
01 /27/2004 

1 1 / I  6/2004 
11/09/2004 

Ieployed 

Y 

Y 

Y 

Y 

Y 

Y 
Y 

Y 
Y 

Date 
Deployed 

04/27/2005 

04/20/2005 

04/21/2005 

04/20/2005 

04/19/2005 

05/26/2005 
06/15/2005 

0111 Z2005 
04/26/2005 

)ate Projectec 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. 
Through its third-party vendor Intrado, Dobson 
completed testing on July 7, 2005 to 
demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 
appropriate format. 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. 
Through its third-party vendor Intrado, Dobson 
completed testing on July 15. 2005 to 
demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 

lappropriate format. 
IDobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. 
Through its third-party vendor Intrado. Dobson 
completed testing on July 27, 2005 to 
demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 
appropriate format. Although Dobson has 
completed deployment of Phase II service. on 
July 29.2005, Dobson reverted back to Phase I 
per PSAP request. 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Througt 
its third-party vendor Intrado. Dobson completec 
testing on July 6, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Through 
its third-party vendor Intrado. Dobson completec 
testing on June 3, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

~~ 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. Through 
its third-party vendor Intrado, Dobson has 
completed testing to demonstrate to the PSAP 
that latitude and longitude information is being 
transmitted in the appropriate format. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. ThrougP 
its third-party vendor Intrado. Dobson completec 
testing on July 8, 2005 to demonstrate to the 
PSAP that latitude and longitude information is 
being transmitted in the appropriate format. 

5 
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Invalid 
Request 

N 

N 

N 

N 

N 

N 

N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 

PSAP PSAP Name 
ID 

3515 Ogemaw County Sheriffs Department 

3519 Otsego County 9-1-1 

3492 Montcalm County Central Dispatch 

3309 Alger County Central Dispatch 

3309 Alger County Central Dispatch 

Deployec 

Y 

Y 

Y 

Y 

Y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 

I 
3309 IAlger County Central Dispatch 
3352 [Chippewa County Central Dispatch 

Alger 

Chippewa 
Chippewa 
Chippewa 

Luce 
LUG5 
Luce 
Delta 
Delta 
Delta 

Schoolcran 
Schoolcraft 
schoo1cran 
Presque Isle 

Caldwell 

!!%; IDeIta County Central Dispatch ~~~~ 

Delta County Central Dispatch 
Schooluafl County 

7?fi9 SchOOlcra f l  Caunhr 

2 
1 
2 
2 
1 
2 
2 
1 
2 
2 
1 
2 
2 
2 
1 

_--- ,-  - --- , 
3365 [Schoolcraft County 
3531 [Presq-e Isle Sheriffs Department 
3763 [Caldwell County Sherffs office 

- 
'SA1 
stat1 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

- 
MI 

MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MI 
MO 

- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 

Phase 

Montcalm 7- 

hir lnterfac 

GSM 

GSM 

GSM 

GSM 

GSM 

CDMA 

GSM 
GSM 

CDMA 
GSM 
GSM 

CDMA 
GSM 
GSM 

CDMA 
GSM 
GSM 

CDMA 
GSM 

TDMNGSL 

Date PSAP 
Request Made 

01/28/2004 

11/21/2003 

11 /05/2004 

01/25/2005 

01 /25/2005 

01 /25/2005 

)ate PSAF 
Request 
Vithdrawn 

Date Date Projected 
Deployed 

09/15/2005 

04/26/2005 

04/20/2005 

09/22/2005 

necessary connectivity with the LEC. Dobson 
ordered the necessary facilities, but the LEC 
was unable to provide enough trunk lines. 
Subsequently, the LEC established additional 
connectivity and capacity through a fiber optic 
project and Dobson deployed with !he newly 

I 
[See Alger County Phase I, 
[See Alger County GSM Phase 11. 
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Reasons 'SAP PSAP Name PSAP 
D State 

Comment 

2, 4 

10/13/2004 I 
09/19/2005 I I 

1011 3/2004 
09/19/2005 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. Througt 
its third-party vendor Intrado, Dobson has testes 
to demonstrate to the PSAP that latitude and 
longitude information is being transmitted in the 
appropriate format. PSAP CPE equipment is 
not functioning properly and Dobson will work 
with PSAP and finalize deployment once 
PSAP's vendor completes software upgrade. 
PSAP has agreed in writing to Dobson's 
alternative deployment schedule. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. Througt 
its third-party vendor Intrado. Dobson is 
scheduling testing to demonstrate to the PSAP 
that latitude and longitude information is being 
transmitted in the appropriate format. Dobson 
has been in contact with PSAP to establish 
testing date. PSAP has agreed in writing to 
Dobson's alternative deployment schedule. 

Dobson has completed installation of the 
necessary software and hardware of the 
nehvork-based E911 Phase I I  solution. Througt' 
its third-party vendor Intrado, Dobson is 
scheduling testing to demonstrate to the PSAP 
that latitude and longitude information is being 
transmitted in the appropriate format. Dobson 
has been in contact with PSAP to establish 
testing date. PSAP has agreed in writing to 
Dobson's alternative deployment schedule. 

2 
Atchison Coun 9-1-1 

08/23/2004 
11/30/2005 

08/23/2004 
09/26/2005 

07/15/2005 

09/26/2005 

PSAP County Implementation Air Interface 
Phase 

2 The original request was sent on October 1, 
2004 to a former Dobson employee. Finally 
receiving the letter on July 20, 2005, Dobson 
now treats the request as valid. PSAP CPE 
equipment is not functioning properly and 
Dobson will deploy once PSAP's vendor 
completes software upgrade. 

Dobson has completed installation of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. 
Dobson worked with the LEC and has resolved 
information delivery issues to complete 
deployment. 
Having resolved LEC issues for Phase I, 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. 
Through its third-party vendor Intrado, Dobson 
completed testing to demonstrate that latitude 
and longitude information is being transmitted ir 

Nodaway I 2 I T D W G !  

3879 
3879 

Nodaway County Sheriffs Department MO 
Nodaway County Sheriffs Department MO 

Nodaway 
Nodaway 

I I 

Atchison I 1 I TDMNGSM 

1 TDMAlGSM 
2 TDWGSM 

Date PSAP 
lequest Made 

10/25/2004 

07/23/2003 
10/25/2004 

07/23/2003 
10/25/2004 

08/27/2003 
07/20/2005 

01/21/2004 
07/20/2005 

07/29/2004 

07/29/2004 

04/04/2005 

06/14/2005 

Carroll 

- 
ite PSAF 
lequest 
ithdrawn 

1 TDMNGSM 

- 
Invalid 

Request 

3769 

3769 

leployec 

Carroll County Sheriffs office MO 

Carroll County Sheriffs Office MO 

N 

- 
N 

TED 

7 Deployed 

1 Dobson has not received the necessary LEC 
facilities and will install the circuits and turn on 
Phase I once they arrive. The PSAP has been 
informed in writing of these LEC issues. 

1 12/14/2005 I I 
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6641 
6641 
691 1 

develop additional sites and improve acwracy. 
Henderson Countv Sheriffs Department TX Henderson 1 TDMNGSM 01/09/2003 N Y 08/13/2003 

Somervell County Sheriffs Department TX Somervell 2 TDMNGSM 03/09/2005 N Y 09/21/2005 Dobson completed installation of the necessary 
Henderson County Sheriffs Department TX Henderson 2 TDMNGSM 07/29/2003 N Y 12/10/2004 

3205 
3205 

8 

software and hardware of the network-based 
E91 1 Phase II solution. 

Allegany County Emergency Services MD Allegany 1 TDMA 1112112003 N Y 09/22/2004 
Allegany County Emergency Services MD Allegany 1 GSM 11/21/2003 N Y 06/21/2005 
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PSAP 
ID 

3205 

PSAP Name PSAP PSAP County Implementation 
State Phase 

Allegany County Emergency Services MD Allegany 2 

Garrett 2 

3220 Frederick County Emergency Communicat MD Frederick 2 

5887 
5887 

Erie County 9-1-1 Center PA Erie 1 
Erie County 9-1 -1 Center PA Erie 2 

5878 
5031 
5031 

5031 

Crawford County office of Emerqency Sen PA Crawford 1 
Alleganv County Sheriffs office NY Allegany 1 
Allegany County Sheriffs Office NY Allegany 2 

Allegany County Sheriffs office NY Allegany 2 

Air Interlace 

TDWGSM 

TDMNGSM 
TDMNGSM 

TDWGSM 
TDWGSM 

TDWGSM 

TDWGSM 

TDWGSM 
TDMA 

GSM 

TDWGSM 
TDWGSM 

TDMA 

GSM 

TDMNGSM 
TDMA 

GSM 

TDWGSM 
TDMA 

GSM 

TDMNGSM 

5048 [Canaraugus County Sheriffs office 
5048 Canaraugus County Sheriffs office 

Date PSAP 
Request Madl 

1011 812004 

01/30/2004 
02/07/2005 

05/05/2004 
01/21/2005 

06/03/2004 

NY Cattaraugus 1 
NY Cattaraugus 2 

Date PSAF 
Request 

Withdrawr 

5048 

5051 
5051 

5051 

5084 

06/15/2004 

04/12/2001 
04/12/2001 

0411 2/2001 

Cattaraugus County Sheriffs Office NY Cattaraugus 2 

Chautauqua County Sheriffs Office NY Chautauqua 1 
Chautauqua County Sheriffs office NY Chautauqua 2 

Chautauqua County Sheriffs Office NY Chautauqua 2 

Genesee County Sheriffs Office NY Genesee 1 

tion is being transmitted in the 

selective router, Dobson processed its order 
through the interexchange carrier (“IXC), who 
in turn processed the order through the LEC. 
Dobson ended up working around the IXC and 
through the LEC to process the facilities orders 
and completed Phase I deployment. 

N Y 10/20/2005 See Phase 1 note (Frederick County 3220). 
Dobson has completed deployment of the 
necessary software and hardware of the 

1 2/13/2002 

04/10/2001 

I I I I network-based E91 1 Phase II solution. 
N I  Y I 02/06/2002 I 

Y 1 10/30/2003 I Dobson has completed deployment of the 
necessary software and hardware of the 
network-based E91 1 Phase II solution. 
Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution. Dobsor 
has encountered technical issues and 
equipment malfunctions at certain cell sites, as 
a result of which the PSAP is not able to receivc 
location information from Dobson coverage 
areas served by these cell sites. Dobson 
continues to work to resolve these issues. 

network-based E91 1 Phase II solution. 

necessary sofhvare and hardware of the 
network-based E91 1 Phase II solution. 

N Y 05/12/2005 Dobson has completed deployment of the 

N Y 11/21/2002 
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PSAP 
ID 

5084 

5084 

5208 

PSAP Name PSAP PSAP County Implementation Air Interfacc 
State Phase 

Genesee County Sheriffs Office NY Genesee 2 TDMA 

Genesee County Sheriffs office NY Genes e e 2 GSM 

Steuben County Sheriffs m i c e  NY Steuben 1 TDMNGSM 

Date 
Deployed 

Withdraw1 

Date Projected Reasons Comment 

09/09/2002 

09/09/2002 

11/03/2004 f 
11/13/2003 

05/25/2005 

10/26/2005 

10/26/2005 
311 012005 
811 812005 

Request 

Dobson has completed deployment of the 
necessary sohare and hardware of the 
nehvork-based E91 1 Phase II solution. 
Dobson has completed deployment of the 
necessary software and hardware of the 
nehvork-based E91 1 Phase II solution. 
ACC had difficulties establishing connectivity 
with the LEC. ACC has placed its order with thf 
interexchange carrier (“IXC“) due to the distana 
to the selective router. In turn, the IXC obtainec 
the necessary cooperation with the LEC to 
process the trunks. ACC deployed Phase I 
shortly after the trunks arrived. 

See Phase I for Steuben County above. 

Dobson is scheduling deployment of the 
necessary s h a r e  and hardware of the 
network-based E91 1 Phase II solution. 

7 N N Y Y I 5208 
5608 
5608 

Steuben County Sheriffs office NY Steuben 2 TDMNGSM 
Chickasha Police Department OK Gradv 1 TDWGSM 
Chickasha Police Department OK Grady 2 TDMNGSM 
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